

## Product Development Sync – Project Horizon

Date: 12 February 2025

Attendees: Maya Singh, Daniel Brooks, Chloe Turner

### Overview:

The team reviewed progress on the new onboarding flow. Engineering confirmed that the API integration is 70% complete, with the final authentication module expected by early next week. Design shared updated wireframes addressing the feedback from last sprint. QA raised two blocking issues related to session timeouts.

### Main Points:

- Complete authentication module by 18 February.
- Design to finalise mobile wireframes by Friday.
- QA to retest session timeout issues after patch deployment.

### Action Items:

- Daniel to implement token refresh logic.
- Chloe to prepare UI variants for A/B testing.
- Maya to coordinate with QA on regression testing.